- UMITED STATES ENVIRONMETAL PROTECTION AGENCY/REGION U

i. HEADING

Date:

Fron: Sam Borries, OSC, U. S. EPA, Region VU, EERB RS II

To : D.

Dietrich-ATTN: T. Johnson,OSWER,Uash.D.C ............

................................... FAX (703) o683-9107

R. Xarl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-1I, EERB, Chicago, IL ........ BY FaX
B. Messenger, Section Chief, ESS, Chicago, IL.. .. BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312} 886-8747
N. Martin, USEPA-Gateway, Chicago, 1L FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL .... FAX (217) ?82-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Heane, DOI, Philadelphia, PR ..... FaX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5884
P. Sauget, Mayor, City of Sauget,IL...FAX 337-5808
Subject: Pollution Report For CERCLA Time-Critical Removal
iction at Sauget & Company Landfill, Site &, Sauget,
St. Clair County, Illinois.
POLREF &: 12
I1. BACKGROUND

Site No.: 4V
Delivery Order No.: 5001-85-368
Respanse Authority: CERCLA
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD 981 953 623
NPL Status @ No
Start Date: March 28, 1995
Latitude: North 38035°'21"
Longitude: Uest 9001@°’Z3"

I11. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995

B. Actions Taken:

The follouing actions were accomplished during the period
of June 19 - 23, 1995)

* ERCS contractor started constructing site cover along the
northern fence line. During the past week, approximately

Fri Jun 23 1995 10:85 anm
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280 truck-load of clean fill was delivered to the site.

* Explorer Pipeline, Inc., dedicated a nember staff to
monitor excavation near the pipeline. Pipeline location
was defined and marked and excavation was completed
safely.

»* ERCS contractor completed installation of a barrier wall
around the former location of 0P-1 and OP -2. The
barrier wall, approximately 88 x 12 x 7 feet, is
estimated to contain cil and sludge that may floating on
the shallow groundwater table ukich is at 10 to 11 feet
below ground level. The barrier uall material was sandy
clay (sand < 152 ).

»* Arrangenent for of f-site disposal of ponded surface water
is on-going. As a result of researching different
avenues of disposal/treatment of the ponded water, on-
site treatment will cost in excess of $80,080 and
disposal at a POTW will cost approximately 55,808. 0SC
is conducting a background check ocn some candidate FOTY
in compliance of Off-Site Policy for the Removal Progranm.

C. Enforcement

ERCS contractor excavated approximately ten 58-pound paperbags
marked " Mosanto Chemical Company, MONSANTO PENTA". Product
information on these bags indicated that the material was 84
pentachlorophenol. IEPA representative, Paul Takacs , stated that
Mosanto officials informed hin that Mosanto did not manufacture
pentachlorophenol in the past. A sample was collected from the
remaining material in these bags and was sent for analysis. More
information will follow in POLREP No. 13.

IV. NEXT STEPS

A. Continue slope rectification of the site area in
preparation for soil cover.

B.Collect ambient air samples, if necessary, to evaluate
off-site migration of contaminants and pollutants that
may be triggered by on-site activities (not expected if
site remains wet).

C.Remove (pump and treat) surface water from southern half
of site fenced area and complete excavation/consolidation
of site soils.

D.Continue to place a soil cover over the site area.

E.Hydro-seed the final cover to minimize infiltration of
precipitation and erosion of the cover.

Fri Jun 23 1995 18:85 anm
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V. KEY ISSUES

None

VUl. Costs to date

AMOUNT ANDUNT

Fri Jun 23 1995 10:@5 an

ANDUNT

— HUDGETED 2 \SEP _ BEMRINING

US EPR (Direct

& Indirect)d 108,000.00 S 63,627.00
TATs $ B80,000.0085 62,465.07

ERCSw

TOTAL $ 664,000.00 $374,993.37

9 44,173.00
$ 17,534.93

$313,006.63

e TRCS cost o5 of /295
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